
Vendor ID: 4717   ENSLEY ELECTRICAL (PRIMARY ACQ. GRP DBA)Contract ID:

Est Number:

M3014          

0003 Pay Period End Date: 02.25.2016

Estimate Summary to Contractor Page:   1 of 3

Nebraska Department of Roads Date: 03.21.2016

Contract Location:

 

Contractor:

ENSLEY ELECTRICAL (PRIMARY ACQ. GRP DBA)

204 GOLD RD

PO BOX 5822

 

Date Awarded: 06.01.2015

06.22.2015

11.02.2015

Date Let:

N-14/N-56 JUNCTION, FLASHING BEACONS

05.21.2015

Estimate Type: FINL

Phone:

(308)382-8432

Escrow Agent:

 

Surety Co:

TRAVELERS CASUALTY AND SURETY COMPANY OF AMERICA

GRAND ISLAND  NE  68802-5822

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 11.03.2015

11.03.2015Date Project Completion:

Counties

BOONE

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

M3014  000 AFE-C019 014 113.96 113.96 ELECTRICAL

Vendor ID: 4717   ENSLEY ELECTRICAL (PRIMARY ACQ. GRP DBA)Contract ID:

Est Number:

M3014          

0003 Pay Period End Date: 02.25.2016

Estimate Summary to Contractor Page:   1 of 3

Nebraska Department of Roads Date: 03.21.2016

$8,350.00

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $8,182.50 $8,182.50 $.00
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $8,182.50 $8,182.50 $.00
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $8,182.50 $8,182.50 $.00

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$8,182.50 $8,182.50 $.00

$.00 $.00 $.00

98%

% Time Comp

% Dollar Comp

40%

$7,250.00

02.25.2016 02.25.2016

03.14.2016

Mainquist, Bill

Hitzeman, Bill

Boyle, Pat

Project Manager District Engineer

Construction Engineer

03.14.2016Hall, David

Materials Engineer

Controller Controller

Wurster, Susan 03.18.2016 03.18.2016Wurster, Susan



Vendor ID: 4717   ENSLEY ELECTRICAL (PRIMARY ACQ. GRP DBA)Contract ID:

Est Number:
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0003 Pay Period End Date: 02.25.2016
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Nebraska Department of Roads Date: 03.21.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP  8B ELECTRICAL

0001.90      5.00 24.000 120.00

24.000 120.00

10.000 50.00

0.000 0.00

0001

EACHSIGN DAY
0001 

0030.80      1,250.00 1.000 1,250.00

1.000 1,250.00

1.000 1,250.00

0.000 0.00

0002

LS  MOBILIZATION
0002 

A003.10      675.00 2.000 1,350.00

2.000 1,350.00

2.000 1,350.00

0.000 0.00

0003

EACHTRAFFIC SIGNAL, TYPE TS-1
0003 

A030.00      650.00 1.000 650.00

1.000 650.00

1.000 650.00

0.000 0.00

0004

EACHFUSED DISCONNECT
0004 

A070.14      3.00 100.000 300.00

0.000 0.00

0.000 0.00

0.000 0.00

0005

LF  2-INCH CONDUIT IN TRENCH
0005 

A074.14      20.00 140.000 2,800.00

210.000 4,200.00

210.000 4,200.00

0.000 0.00

0006

LF  2-INCH CONDUIT, JACKED
0006 

A077.12      2.00 240.000 480.00

240.000 480.00

210.000 420.00

0.000 0.00

0007

LF  2/C #14 AWG TRAFFIC SIGNAL CABLE
0007 

Vendor ID: 4717   ENSLEY ELECTRICAL (PRIMARY ACQ. GRP DBA)Contract ID:

Est Number:

M3014          

0003 Pay Period End Date: 02.25.2016

Estimate Summary to Contractor Page:   2 of 3

Nebraska Department of Roads Date: 03.21.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A079.50      1.25 240.000 300.00

240.000 300.00

210.000 262.50

0.000 0.00

0008

LF  GROUNDING CONDUCTOR
0008 

Contracted 7,250.00

Current 8,350.00

In place 8,182.50

This Estimate 0.00

GROUP  8B ELECTRICAL

Totals for contract Contracted 7,250.00

Current 8,350.00

In place 8,182.50

This Estimate 0.00




